
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/30/2013

ESTIMATE SUMMARY 15:01:07

CONTID: C17818         ESTIMATE NO: 0004 PROG 2005

PCN: 17818-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SEDGWICK TO STATE LINE, P PERCENT TIME:

PROJECT NO: IM0762-047                    

I-76 SEDGWICK TO STATE LINE, P

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/26/2013 DATE TIME STARTED 03/25/2013

P. O. BOX 4356 DATE LET 02/21/2013 DATE WORK BEGAN

 DATE AWARDED 03/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2013 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 03/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,189,622.42 PARTICIPATING $ $ 4,165,150.52

AWARD PROJECT AMT: 13,848,436.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72,308.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.45

WORK DAYS

WORK DAYS

61.76%

5,807,950.71

4,165,150.52

4,165,150.52

4,092,841.61

$

$

$

$

9,381,671.71

0.00

9,381,671.71

0.00

9,381,671.71

-207,726.54

0.00

9,173,945.17

0.00

AMOUNT DUE 9,173,945.17 4,092,841.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,092,841.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 9.000

4.000

202-00001  
 

13.000

EACH

1,052.50000 13,682.5013.000

4,210.00

0010 *Removal of Inlet 15.000

0.000

202-00019  
 

15.000

EACH

605.19000 9,077.8515.000

0.00

0015 *Removal of Manhole 5.000

0.000

202-00021  
 

5.000

EACH

605.19000 3,025.955.000

0.00

0020 *Removal of Pipe 411.000

0.000

202-00035  
 

534.000

LF  

13.68000 5,622.48411.000

0.00

0025 Removal of Sidewalk 279.000

76.100

202-00200  
 

372.000

SY  

14.62000 5,191.56355.100

1,112.58

0030 Removal of Gutter 1,413.000

0.000

202-00202  
 

1,413.000

LF  

7.31000 10,329.031,413.000

0.00

0035 Removal of Curb and Gutter 2,166.160

313.000

202-00203  
 

2,479.160

LF  

6.27000 15,544.332,479.160

1,962.51

0040 *Removal of Concrete Pavement 2,373.860

6,723.440

202-00210  
 

9,097.300

SY  

12.52000 113,898.209,097.300

84,177.47

0045 *Removal of Asphalt Mat 4,127.830

8,237.660

202-00220  
 

14,208.000

SY  

5.57000 68,875.7812,365.490

45,883.77

0050 *Removal of Asphalt Mat (Planing) 8,117.660

6,784.610

202-00240  
 

41,985.000

SY  

2.63000 39,192.9714,902.270

17,843.52

0055 *Removal of Pavement Marking 9,468.000

0.000

202-00250  
 

57,458.000

SF  

0.86000 8,142.489,468.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard 3.000

3.000

202-00700  
 

26.000

EACH

154.63000 927.786.000

463.89

0065 *Removal of Light Standard Foundation 7.000

3.000

202-00705  
 

26.000

EACH

154.63000 1,546.3010.000

463.89

0070 *Removal of Ground Sign 3.000

21.000

202-00810  
 

34.000

EACH

72.16000 1,731.8424.000

1,515.36

0075 *Removal of Guardrail Type 3 1,300.000

0.000

202-01130  
 

2,035.000

LF  

2.19000 2,847.001,300.000

0.00

0080 *Removal of End Anchorage 4.000

0.000

202-01300  
 

8.000

EACH

191.00000 764.004.000

0.00

0085 *Sandblasting 0.000

0.000

202-05150  
 

34,724.000

SF  

0.46000 0.000.000

0.00

0090 *Removal of Detour 0.000

0.200

202-06000  
 

1.000

L S 

194,552.96000 38,910.590.200

38,910.59

0091 Uncl Excav 458.670

0.000

203-00000  
 

458.670

CY  

12.00000 5,504.04458.670

0.00

0095 *Embankment Material (Complete In Place) 26,903.000

9,927.000

203-00060  
 

39,068.000

CY  

13.17000 485,051.1036,830.000

130,738.59

0100 *Muck Excavation 100.220

5.000

203-00100  
 

200.000

CY  

24.32000 2,558.95105.220

121.60

0105 *Proof Rolling 0.000

0.000

203-01100  
 

20.000

HOUR

91.20000 0.000.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Blading 17.000

26.000

203-01500  
 

250.000

HOUR

114.50000 4,923.5043.000

2,977.00

0115 Potholing 59.000

0.000

203-01597  
 

59.000

HOUR

201.15000 11,867.8559.000

0.00

0120 *Structure Backfill (Flow-Fill) 9.000

0.000

206-00065  
 

40.000

CY  

157.87000 1,420.839.000

0.00

0125 *Erosion Log (12 Inch) 42.000

180.000

208-00002  
 

3,000.000

LF  

3.07000 681.54222.000

552.60

0130 *Gravel Bag 258.000

90.000

208-00034  
 

1,000.000

LF  

4.09000 1,423.32348.000

368.10

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

4.000

EACH

900.00000 1,800.002.000

0.00

0140 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

200.000

LF  

4.09000 0.000.000

0.00

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0150 *Removal and Disposal of Sediment (Labor) 52.000

97.000

208-00103  
 

149.000

HOUR

35.76000 5,328.24149.000

3,468.72

0155 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

44.000

HOUR

66.42000 0.000.000

0.00

0160 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

44.000

HOUR

150.86000 603.444.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Removal of Trash 0.000

47.000

208-00107  
 

110.000

HOUR

79.70000 3,745.9047.000

3,745.90

0170 Erosion Control Supervisor 57.000

24.000

208-00206  
 

110.000

DAY 

50.29000 4,073.4981.000

1,206.96

0175 *Reset Light Standard 4.000

0.000

210-00750  
 

4.000

EACH

824.72000 3,298.884.000

0.00

0180 *Reset Luminaire 3.000

0.000

210-00760  
 

3.000

EACH

257.72000 773.163.000

0.00

0185 *Reset Ground Sign 10.000

3.000

210-00810  
 

39.000

EACH

180.41000 2,345.3313.000

541.23

0190 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

2.000

EACH

670.08000 670.081.000

0.00

0195 *Seeding (Native) 0.400

0.000

212-00006  
 

60.000

ACRE

363.63000 145.450.400

0.00

0200 *Seeding (Temporary) 0.000

0.000

212-00009  
 

6.500

ACRE

155.84000 0.000.000

0.00

0205 *Soil Conditioning 0.000

0.000

212-00032  
 

60.000

ACRE

935.05000 0.000.000

0.00

0206 Added Item (Acre)/ SOIL BINDER 23.400

0.000

900-00001  
 

23.400

ACRE

670.00000 15,678.0023.400

0.00

0210 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

80.000

ACRE

311.68000 0.000.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

5.000

ACRE

2,805.15000 0.000.000

0.00

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

16,000.000

LB  

2.08000 0.000.000

0.00

0225 *Soil Retention Blanket (Straw-Coconut) 2,013.000

0.000

216-00201  
 

5,000.000

SY  

2.39000 4,811.072,013.000

0.00

0230 *Aggregate Base Course (Class 6) 5,414.620

5,342.530

304-06000  
 

10,757.150

TON 

33.29000 358,105.5210,757.150

177,852.82

0235 *Aggregate Base Course (Class 7) (Special) 102.500

51.450

304-07009  
 

1,500.000

TON 

24.32000 3,744.06153.950

1,251.26

0240 *Hot Mix Asphalt (Patching) (Asphalt) 260.550

43.070

403-00720  
 

750.000

TON 

121.60000 36,920.19303.620

5,237.31

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 10,161.000

8,411.800

403-34741  
 

21,053.000

TON 

81.93000 1,521,669.5018,572.800

689,178.77

0250 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

6,041.000

TON 

91.96000 0.000.000

0.00

0255 Furnish Concrete Pavement 17,928.000

17,672.000

412-00000  
 

62,702.000

CY  

78.33000 2,788,548.0035,600.000

1,384,247.76

0260 Place Concrete Pavement 69,667.000

66,711.000

412-00050  
 

230,372.000

SY  

5.87000 800,538.86136,378.000

391,593.57

0265 *Concrete Pavement (6 Inch) 492.290

305.470

412-00600  
 

1,083.000

SY  

48.04000 38,324.39797.760

14,674.78
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Concrete Pavement (8 Inch) (Fast Track) 1,283.000

358.470

412-00805  
 

1,709.000

SY  

63.81000 104,742.201,641.470

22,873.97

0275 Concrete Pavement (8-1/2 Inch) 0.000

0.000

412-00850  
 

11,753.000

SY  

37.50000 0.000.000

0.00

0280 Concrete Pavement (12 Inch) 0.000

4,264.000

412-01200  
 

5,776.000

SY  

46.27000 197,295.284,264.000

197,295.28

0285 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

3.000

CY  

238.12000 0.000.000

0.00

0290 *Geogrid Reinforcement 0.000

722.000

506-01020  
 

2,500.000

SY  

1.93000 1,393.46722.000

1,393.46

0295 Concrete Class B 0.000

0.000

601-01000  
 

1.000

CY  

473.62000 0.000.000

0.00

0300 Reinforcing Steel 0.000

0.000

602-00000  
 

134.000

LB  

2.63000 0.000.000

0.00

0305 *12 Inch Reinforced Concrete Pipe 334.750

0.000

603-01120  
 

398.000

LF  

43.15000 14,444.46334.750

0.00

0310 *15 Inch Reinforced Concrete Pipe 148.160

0.000

603-01150  
 

148.160

LF  

43.15000 6,393.10148.160

0.00

0315 *18 Inch Reinforced Concrete Pipe 171.330

0.000

603-01180  
 

178.000

LF  

48.41000 8,294.09171.330

0.00

0320 *24 Inch Reinforced Concrete Pipe 18.000

0.000

603-01240  
 

22.000

LF  

78.94000 1,420.9218.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *30 Inch Reinforced Concrete Pipe 123.670

0.000

603-01300  
 

123.670

LF  

94.72000 11,714.02123.670

0.00

0330 *30x19 Inch Reinforced Concrete Pipe Elliptical 60.000

0.000

603-02240  
 

60.000

LF  

94.72000 5,683.2060.000

0.00

0335 *45x29 Inch Reinforced Concrete Pipe Elliptical 40.000

0.000

603-02360  
 

57.000

LF  

157.87000 6,314.8040.000

0.00

0340 *12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

1.000

EACH

631.50000 631.501.000

0.00

0345 *15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

2.000

EACH

763.06000 1,526.122.000

0.00

0350 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

868.31000 868.311.000

0.00

0351 30 In RCES JULY MCR 0.000

2.000

603-05030  
 

2.000

EACH

1,725.00000 3,450.002.000

3,450.00

0355 *45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

1.000

EACH

1,894.50000 1,894.501.000

0.00

0360 *4 Inch Plastic Pipe 0.000

0.000

603-50004  
 

5.000

LF  

21.05000 0.000.000

0.00

0365 *Inlet Type 16 (5 Foot) 11.000

0.000

604-16005  
 

11.000

EACH

3,262.75000 35,890.2511.000

0.00

0370 *Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

5,367.75000 5,367.751.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Inlet Type 16 (15 Foot) 2.000

0.000

604-16015  
 

2.000

EACH

6,841.25000 13,682.502.000

0.00

0380 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

2.000

EACH

2,841.75000 5,683.502.000

0.00

0385 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

2.000

EACH

2,420.75000 4,841.502.000

0.00

0386 MH Slab Base (10 Ft) 1.000

0.000

604-30010  
 

1.000

EACH

4,397.00000 4,397.001.000

0.00

0390 *Manhole Box Base (Special) 6.000

0.000

604-31000  
 

6.000

EACH

1,999.75000 11,998.506.000

0.00

0391 MH R and C 9.000

0.000

604-50200  
 

9.000

EACH

373.75000 3,363.759.000

0.00

0395 *4 Inch Perforated Pipe Underdrain 100.000

120.000

605-00040  
 

266.000

LF  

32.67000 7,187.40220.000

3,920.40

0400 *Pipe Edge Drain 0.000

2,759.000

605-82100  
 

2,760.000

LF  

33.69000 92,950.712,759.000

92,950.71

0405 *Subsurface Drain Outlet 318.000

218.000

605-84000  
 

536.000

LF  

40.83000 21,884.88536.000

8,900.94

0410 *Guardrail Type 3 (6-3 Post Spacing) 1,148.000

0.000

606-00301  
 

1,968.000

LF  

19.24000 22,087.521,148.000

0.00

0415 *Transition Type 3G 2.000

0.000

606-01370  
 

4.000

EACH

659.46000 1,318.922.000

0.00
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,942.20000 0.000.000

0.00

0425 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

4.000

EACH

1,669.84000 3,339.682.000

0.00

0430 *Road Closure Gate 0.000

0.000

607-60620  
 

2.000

EACH

4,639.04000 0.000.000

0.00

0435 *Concrete Sidewalk 89.760

1,801.180

608-00000  
 

1,890.940

SY  

35.77000 67,638.921,890.940

64,428.21

0436 Added Item (Square Yard)/ Boardwalk Patterning for 
Sidewalk, CMO 8

0.000

830.450

900-00022  
 

830.450

SY  

27.40000 22,754.33830.450

22,754.33

0440 *Concrete Sidewalk (Special) 516.550

0.000

608-00005  
 

516.550

SY  

63.76000 32,935.23516.550

0.00

0445 *Concrete Curb Ramp 62.700

35.880

608-00010  
 

165.000

SY  

134.72000 13,280.7098.580

4,833.75

0450 Detectable Warnings 54.000

146.000

608-00015  
 

200.000

SF  

15.66000 3,132.00200.000

2,286.36

0451 Sidewalk Drain 0.000

50.000

608-10000  
 

50.000

LF  

109.82000 5,491.0050.000

5,491.00

0455 *Curb and Gutter Type 2 (Section I-B) 0.000

197.000

609-21010  
 

197.000

LF  

15.56000 3,065.32197.000

3,065.32

0460 *Curb and Gutter Type 2 (Section II-B) 1,296.410

1,075.000

609-21020  
 

2,371.410

LF  

17.65000 41,855.392,371.410

18,973.75
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PCN: 17818-BID    ESTIMATE RUN 07/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

22.000

LF  

24.07000 0.000.000

0.00

0470 *Gutter (Special) 636.000

0.000

609-23000  
 

728.000

LF  

37.07000 23,576.52636.000

0.00

0475 *Gutter Type 2 (4 Foot) 431.330

17.000

609-24004  
 

646.000

LF  

22.09000 9,903.61448.330

375.53

0480 *Gutter Type 2 (6 Foot) 60.000

28.000

609-24006  
 

88.000

LF  

32.43000 2,853.8488.000

908.04

0485 *Curb Type 6 (Section M) 826.000

0.000

609-60011  
 

1,144.000

LF  

6.08000 5,022.08826.000

0.00

0490 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

32.000

EACH

10.31000 0.000.000

0.00

0495 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

263.000

EACH

61.85000 0.000.000

0.00

0500 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

33.000

EACH

62.88000 0.000.000

0.00

0505 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

22.000

EACH

63.92000 0.000.000

0.00

0510 *2 Inch Electrical Conduit (Bored) 728.000

0.000

613-00206  
 

728.000

LF  

12.37000 9,005.36728.000

0.00

0515 *3 Inch Electrical Conduit (Bored) 259.000

0.000

613-00306  
 

670.000

LF  

16.49000 4,270.91259.000

0.00
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0520 *1 Inch Electrical Conduit (Plastic) 94.000

0.000

613-01100  
 

94.000

LF  

10.31000 969.1494.000

0.00

0525 *2 Inch Electrical Conduit (Plastic) 95.000

0.000

613-01200  
 

510.000

LF  

8.25000 783.7595.000

0.00

0530 *Direct-Burial Cable 8,557.000

0.000

613-05000  
 

9,900.000

LF  

6.19000 52,967.838,557.000

0.00

0535 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

1,546.35000 0.000.000

0.00

0540 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

5.000

EACH

2,164.88000 0.000.000

0.00

0545 *Light Standard Foundation 20.000

0.000

613-40010  
 

27.000

EACH

721.63000 14,432.6020.000

0.00

0550 *Portable Power Generator 2.000

0.000

613-50060  
 

2.000

EACH

8,247.18000 16,494.362.000

0.00

0555 *Light Standard (Temporary) 17.000

0.000

613-50410  
 

17.000

EACH

824.72000 14,020.2417.000

0.00

0560 *Luminaire High Pressure Sodium (250 Watt) 17.000

0.000

613-70250  
 

17.000

EACH

309.27000 5,257.5917.000

0.00

0565 *Luminaire High Pressure Sodium (400 Watt) 1.000

0.000

613-70400  
 

5.000

EACH

309.27000 309.271.000

0.00

0570 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

91.000

SF  

15.98000 0.000.000

0.00
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0575 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

239.250

SF  

23.71000 0.000.000

0.00

0580 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

30.000

SF  

25.77000 0.000.000

0.00

0585 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

212.000

LF  

5.15000 0.000.000

0.00

0590 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

21.000

EACH

46.39000 0.000.000

0.00

0595 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

173.000

LF  

18.56000 0.000.000

0.00

0600 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

17.000

EACH

190.72000 0.000.000

0.00

0605 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

1,133.99000 0.000.000

0.00

0610 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

2.000

EACH

1,621.27000 0.000.000

0.00

0611 Detour Pvmt CMO #3 5,355.000

0.000

621-00450  
 

5,355.000

SY  

34.24000 183,355.205,355.000

0.00

0615 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 60.000

0.000

624-20013  
 

60.000

LF  

32.43000 1,945.8060.000

0.00

0620 *Detour Drainage Pipe (Class 0) 491.000

0.000

624-20300  
 

570.000

LF  

32.43000 15,923.13491.000

0.00
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0625 *Construction Surveying 0.590

0.410

625-00000  
 

1.000

L S 

150,863.03000 150,863.031.000

61,853.84

0630 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

1,171,000.00000 1,171,000.001.000

468,400.00

0635 Public Information Services 0.500

0.200

626-01000  
 

1.000

L S 

10,057.54000 7,040.280.700

2,011.51

0640 *Pavement Marking Paint 723.000

0.000

627-00001  
 

1,310.000

GAL 

25.29000 18,284.67723.000

0.00

0645 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

593.000

GAL 

60.70000 0.000.000

0.00

0650 *Raised Pavement Marker (Temporary) 403.000

0.000

627-00030  
 

403.000

EACH

4.15000 1,672.45403.000

0.00

0655 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

12,980.000

SF  

9.36000 0.000.000

0.00

0660 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

13.000

SF  

22.26000 0.000.000

0.00

0665 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

100.000

SF  

16.19000 0.000.000

0.00

0670 *Flagging 1,812.600

879.330

630-00000  
 

4,500.000

HOUR

20.00000 53,838.602,691.930

17,586.60

0675 *Traffic Control Inspection 19.000

0.000

630-00007  
 

30.000

DAY 

256.47000 4,872.9319.000

0.00
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0680 *Traffic Control Management 68.000

37.000

630-00012  
 

140.000

DAY 

1,099.15000 115,410.75105.000

40,668.55

0685 *Flashing Beacon (Solar) 7.500

0.000

630-80002  
 

24.000

EACH

615.52000 4,616.407.500

0.00

0690 *Barricade (Type 3 F-D) (Temporary) 0.500

0.000

630-80334  
 

2.000

EACH

1,538.80000 769.400.500

0.00

0695 *Barricade (Type 3 M-A) (Temporary) 6.500

0.000

630-80335  
 

18.000

EACH

256.47000 1,667.066.500

0.00

0700 *Construction Traffic Sign (Panel Size A) 84.500

0.000

630-80341  
 

169.000

EACH

46.16000 3,900.5284.500

0.00

0705 *Construction Traffic Sign (Panel Size B) 58.500

0.000

630-80342  
 

157.000

EACH

51.29000 3,000.4758.500

0.00

0710 *Construction Traffic Sign (Panel Size C) 31.500

0.000

630-80343  
 

90.000

EACH

61.55000 1,938.8331.500

0.00

0715 *Construction Traffic Sign (Special) 311.000

0.000

630-80344  
 

622.000

SF  

18.47000 5,744.17311.000

0.00

0720 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

6,668.15000 20,004.453.000

0.00

0725 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

6.000

EACH

1,538.80000 3,847.002.500

0.00

0730 *Drum Channelizing Device 300.000

0.000

630-80360  
 

600.000

EACH

10.26000 3,078.00300.000

0.00
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0735 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

8.000

EACH

10.26000 41.044.000

0.00

0740 *Drum Channelizing Device (With Light) (Steady Burn) 4.500

0.000

630-80364  
 

12.000

EACH

10.26000 46.174.500

0.00

0745 *Portable Traffic Speed Monitor 1.500

0.000

630-80367  
 

3.000

EACH

2,564.67000 3,847.011.500

0.00

0750 Concrete Barrier (Temporary) 456.000

0.000

630-80370  
 

1,050.000

LF  

24.49000 11,167.44456.000

0.00

0755 *Traffic Cone 285.000

0.000

630-80380  
 

570.000

EACH

5.13000 1,462.05285.000

0.00

0760 *Channelizing Device (Fixed) 301.000

0.000

630-80391  
 

602.000

EACH

30.78000 9,264.78301.000

0.00

0765 *Rumble Strip (Portable) 7.500

0.000

630-80430  
 

15.000

EACH

1,538.80000 11,541.007.500

0.00

0770 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

4.000

DAY 

961.12000 0.000.000

0.00

0775 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

4,462.53000 4,462.531.000

0.00

0780 *Mobile Attenuator 30.000

6.000

630-85041  
 

220.000

DAY 

256.47000 9,232.9236.000

1,538.82

0785 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00
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0790 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0795 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A Concrete Pavement Incentive 0.000

94,709.140

700-70013  
 

250,000.000

F A 

1.00000 94,709.1494,709.140

94,709.14

0805 F/A Fuel Cost Adjustment 93.910

0.000

700-70016  
 

110,000.000

F A 

1.00000 93.9193.910

0.00

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

210,000.000

F A 

1.00000 0.000.000

0.00

0815 F/A Asphalt Cement Cost Adjustment 19,466.730

18,350.460

700-70019  
 

50,000.000

F A 

1.00000 37,817.1937,817.190

18,350.46

0820 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

5,760.000

F A 

1.00000 0.000.000

0.00

0821 F/A On-The-Job Trainee 890.000

0.000

700-70021  
 

890.000

HOUR

2.00000 1,780.00890.000

0.00

0822 F/A 0.000

1,830.000

700-70034  
 

1,830.000

F A 

1.00000 1,830.001,830.000

1,830.00

0825 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0830 F/A Phone Service 0.000

0.000

700-70220  
 

1,800.000

F A 

1.00000 0.000.000

0.00
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0835 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 9,354,013.464,165,150.5215,161,964.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0840 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,086.30000 15,086.301.000

0.00

0845 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,057.54000 10,057.541.000

0.00

0850 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,514.38000 2,514.381.000

0.00

CAT 27,658.220.0027,658.22CURRENT AMT0400 $ $ $

$ 9,381,671.684,165,150.52$15,189,622.42$CURRENT AMTPROJECT TOTAL


